COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/28/2017
ESTIMATE SUMMARY 14:40:29

CONTID: C19192 ESTIMATE NO: 0014 PROG SPEC YR: 2005

PCN: 19192-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 416.0 DAYS TIME ALLOW:  7/31/2018 ?* FIXED COMPLETION DAT

1-25/ARAPAHOE RD INTERCHANGE PERCENT TIME: 51.11 ORIG TIME ALLOW: 7/31/2018 ?* FIXED COMPLETION DAT

PROJECT NO: STU0252-429
1-25/ARAPAHOE RD INTERCHANGE
NAME OF ROAD:

PROJECT COUNTIES: ARAPAHOE

CONTRACTOR:

KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING 06/28/2017 DATE TIME STARTED 05/09/2016

P.O. BOX 220 DATE LET 04/11/2016 DATE WORK BEGAN  05/09/2016
DATE AWARDED 04/22/2016 DATE TIME STOPPED

DATE CONTRACT EXECUTED 04/29/2016 DATE ACCEPTED

PLAIN WI 53577 (608)546-2311 DATE NOTICE TO PROCEED  05/09/2016
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  54378,276.09  PARTICIPATING $  42,524,168.69 $ 3,214,515.68
AWARD PROJECT AMT:  $ 51458,691.48  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 78.20% TOTAL EARNINGS 42,524,168.69 3,214,515.68
FUNDS AVAILABLE: $ 11,854,107.40  STOCKPILED MATERIALS 492,577.03 -3,682.75
GROSS EARNINGS 43,016,745.72 3,210,832.93
TOTAL CLAIMS: $ 0.00 RETAINAGE -771,880.37 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 42,244,865.35 3,210,832.93
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 42,244,865.35 3,210,832.93
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $  3,210,832.93

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 19192-BID ESTIMATE RUN 06/28/2017
PROJECT: STU0252-429 ESTIMATE NO: 0014 14:40:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 *Clearing and Grubbing 1.000 1.000
LS 0.000 0.00
69,595.96000 1.000 69,595.96
0010 202-00000 *Removal of Structures and Obstructions 1.000 0.500
LS 0.000 0.00
21,414.18000 0.500 10,707.09
0015 202-00010 *Removal of Tree 219.000 154.000
EACH 14.000 3,747.52
267.68000 168.000 44,970.24
0020 202-00019 *Removal of Inlet 46.000 32.000
EACH 0.000 0.00
1,008.16000 32.000 32,261.12
0025 202-00021 *Removal of Manhole 27.000 8.000
EACH 0.000 0.00
1,008.16000 8.000 8,065.28
0030 202-00026 *Removal of Slope and Ditch Paving 1,474.000 1,423.000
SY 0.000 0.00
10.71000 1,423.000 15,240.33
0035 202-00027 *Removal of Riprap 228.000 150.000
SY 0.000 0.00
21.41000 150.000 3,211.50
0040 202-00030 *Removal of Water Service 2.000 1.000
EACH 0.000 0.00
3,282.24000 1.000 3,282.24
0045 202-00031 *Removal of Fire Hydrant 6.000 5.000
EACH 0.000 0.00
3,766.50000 5.000 18,832.50
0050 202-00035 *Removal of Pipe 6,167.000 2,784.000
LF 100.000 2,372.00
23.72000 2,884.000 68,408.48
0055 202-00037 *Removal of End Section 5.000 2.000
EACH 0.000 0.00

415.13000 2.000 830.26
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PCN: 19192-BID ESTIMATE RUN 06/28/2017
PROJECT: STU0252-429 ESTIMATE NO: 0014 14:40:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00080 *Removal of Guard Post 13.000 13.000
EACH 0.000 0.00
107.07000 13.000 1,391.91
0065 202-00150 *Removal of Wall 3,964.000 3,073.600
EACH 93.900 3,239.55
34.50000 3,167.500 109,278.75
0070  202-00195 *Removal of Median Cover 4,960.500 4,901.300
SY 59.200 570.69
9.64000 4,960.500 47,819.22
0075 202-00200 *Removal of Sidewalk 7,624.000 5,259.700
SY 1,011.100 9,747.00
9.64000 6,270.800 60,450.51
0080 202-00201 *Removal of Curb 215.000 189.600
LF 0.000 0.00
12.85000 189.600 2,436.36
0085 202-00202 *Removal of Gutter 214.000 160.000
LF 0.000 0.00
12.85000 160.000 2,056.00
0090 202-00203 *Removal of Curb and Gutter 28,822.000 24,809.100
LF 2,168.500 20,904.34
9.64000 26,977.600 260,064.06
0095 202-00205 *Removal of Wheel Stop 24.000 24.000
EACH 0.000 0.00
26.77000 24.000 642.48
0100 202-00210 *Removal of Concrete Pavement 17,151.100 13,998.000
3% 3,153.100 50,638.79
16.06000 17,151.100 275,446.67
0105 202-00220 *Removal of Asphalt Mat 131,914.000 103,665.450
53 13,948.600 112,007.26
8.03000 117,614.050 944,440.82
0110 202-00240 *Removal of Asphalt Mat (Planing) 23,060.000 22,437.000
SY 0.000 0.00
3.60000 22,437.000 80,773.20
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PCN: 19192-BID ESTIMATE RUN 06/28/2017
PROJECT: STU0252-429 ESTIMATE NO: 0014 14:40:29
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 202-00250 *Removal of Pavement Marking 43,269.720 41,807.720
SF 1,462.000 2,748.56
1.88000 43,269.720 81,347.07
0120 202-00300 *Removal of Building(s) 1.000 1.000
LS 0.000 0.00
20,613.17000 1.000 20,613.17
0125 202-00495 Removal of Portions of Present Structure 0.500 0.500
LS 0.000 0.00
115,336.28000 0.500 57,668.14
0130 202-00700 *Removal of Light Standard 15.000 15.000
EACH 0.000 0.00
249.11000 15.000 3,736.65
0135 202-00705 *Removal of Light Standard Foundation 26.000 26.000
EACH 0.000 0.00
612.23000 26.000 15,917.98
0140 202-00715 *Removal of Closed Circuit Television Pole 1.000 1.000
EACH 0.000 0.00
311.24000 1.000 311.24
0145 202-00720 *Removal of Closed Circuit Camera 1.000 1.000
EACH 0.000 0.00
177.17000 1.000 177.17
0150 202-00750 *Removal of Luminaire 34.000 34.000
EACH 0.000 0.00
147.83000 34.000 5,026.22
0155 202-00805 Removal of Overhead Sign Structure 4.000 4.000
EACH 0.000 0.00
3,070.84000 4.000 12,283.36
0160 202-00810 *Removal of Ground Sign 146.000 96.000
EACH 14.000 1,360.10
97.15000 110.000 10,686.50
0165 202-00821 *Removal of Sign Panel 147.000 107.000
EACH 8.000 734.00
91.75000 115.000 10,551.25
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PCN: 19192-BID ESTIMATE RUN 06/28/2017
PROJECT: STU0252-429 ESTIMATE NO: 0014 14:40:29
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 202-00825 *Removal of Flashing Beacon 7.000 2.000
EACH 0.000 0.00
132.90000 2.000 265.80
0175 202-00827 *Removal of Pull Box 8.000 8.000
EACH 0.000 0.00
181.06000 8.000 1,448.48
0180 202-00828 *Removal of Traffic Signal Equipment 1.000 1.000
LS 0.000 0.00
29,624.11000 1.000 29,624.11
0185 202-00858 *Removal of Pedestal Pole 8.000 5.000
EACH 0.000 0.00
192.26000 5.000 961.30
0190 202-00895 Removal of Impact Attenuator 2.000 2.000
EACH 0.000 0.00
1,704.13000 2.000 3,408.26
0195 202-01000 *Removal of Fence 3,906.600 3,906.600
LF 0.000 0.00
5.38000 3,906.600 21,017.51
0200 202-01130 *Removal of Guardrail Type 3 270.000 262.500
LF 0.000 0.00
4.63000 262.500 1,215.38
0205 202-01170 *Removal of Guardrail Type 7 10,709.000 10,444.800
LF 0.000 0.00
14.99000 10,444.800 156,567.55
0210 202-01300 *Removal of End Anchorage 6.000 5.000
EACH 0.000 0.00
209.85000 5.000 1,049.25
0215 202-04000 *Plug Structure 1.000 1.000
EACH 0.000 0.00
948.86000 1.000 948.86
0220 202-04002 *Clean Culvert 40.000 28.000
EACH 0.000 0.00
2,609.35000 28.000 73,061.80
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PCN: 19192-BID ESTIMATE RUN 06/28/2017
PROJECT: STU0252-429 ESTIMATE NO: 0014 14:40:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 202-04005 *Clean Valve Box 49.000 0.000
EACH 0.000 0.00
326.17000 0.000 0.00
0230 202-04100 Abandon Well 3.000 3.000
EACH 0.000 0.00
2,650.00000 3.000 7,950.00
0235 203-00010 *Unclassified Excavation (Complete In Place) 48,060.000 37,500.000
CcY 2,000.000 42,820.00
21.41000 39,500.000 845,695.00
0240 203-00065 *Embankment Material (Complete In Place) (R20) 16,572.000 16,572.000
CcY 0.000 0.00
21.41000 16,572.000 354,806.52
0245 203-01510 *Backhoe 250.000 120.000
HOUR 25.000 3,346.00
133.84000 145.000 19,406.80
0250 203-01597 *Potholing 2,321.750 2,247.250
HOUR 74.500 14,654.15
196.70000 2,321.750 456,688.23
0255 203-02330 Laborer 324.000 311.000
HOUR 13.000 620.10
47.70000 324.000 15,454.80
0260 206-00200 Structure Backfill (Class 2) 161.000 0.000
CcY 0.000 0.00
16.06000 0.000 0.00
0265 206-00510 *Filter Material (Class A) 52.000 0.000
CcY 0.000 0.00
88.96000 0.000 0.00
0270 206-00530 *Filter Material (Class C) 141.000 0.000
CcY 0.000 0.00
77.09000 0.000 0.00
0275 206-01787 Shoring (Area 7) 1.000 1.000
LS 0.000 0.00
152,640.00000 1.000 152,640.00
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PCN: 19192-BID ESTIMATE RUN 06/28/2017
PROJECT: STU0252-429 ESTIMATE NO: 0014 14:40:29
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 207-00205 *Topsoil 4,506.000 400.000
(A% 100.000 1,178.00
11.78000 500.000 5,890.00
0285 207-00210 *Stockpile Topsoil 5,120.000 2,706.000
CcYy 100.000 749.00
7.49000 2,806.000 21,016.94
0290 207-00405 *Topsoil (Special) 447.000 0.000
CcYy 0.000 0.00
120.20000 0.000 0.00
0295 208-00002 *Erosion Log Type 1 (12 Inch) 32,603.000 4,896.000
LF 0.000 0.00
5.41000 4,896.000 26,487.36
0300 208-00020 *Silt Fence 1,709.000 788.000
LF 40.000 43.60
1.09000 828.000 902.52
0305 208-00035 *Aggregate Bag 8,901.000 8,716.000
LF 185.000 808.45
4.37000 8,901.000 38,897.37
0310 208-00041 *Rock Check Dam 9.000 0.000
EACH 0.000 0.00
491.76000 0.000 0.00
0315 208-00045 Concrete Washout Structure 11.000 11.000
EACH 0.000 0.00
1,943.66000 11.000 21,380.26
0320 208-00051 *Storm Drain Inlet Protection (Type 1) 7,084.000 285.000
LF 0.000 0.00
4.37000 285.000 1,245.45
0325 208-00052 *Storm Drain Inlet Protection (Type Il) 462.000 0.000
LF 0.000 0.00
18.58000 0.000 0.00
0330 208-00070 *Vehicle Tracking Pad 21.000 21.000
EACH 0.000 0.00
1,820.20000 21.000 38,224.20
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PCN: 19192-BID ESTIMATE RUN 06/28/2017
PROJECT: STU0252-429 ESTIMATE NO: 0014 14:40:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 208-00103 Removal and Disposal of Sediment (Labor) 407.000 343.000
HOUR 64.000 3,298.56
51.54000 407.000 20,976.78
0340 208-00105 Removal and Disposal of Sediment (Equipment) 250.000 22.500
HOUR 0.000 0.00
93.23000 22.500 2,097.68
0345 208-00106 *Sweeping (Sediment Removal) 708.500 618.000
HOUR 90.500 13,790.39
152.38000 708.500 107,961.23
0350 208-00206 Erosion Control Supervisor 584.000 274.000
DAY 19.000 6,508.83
342.57000 293.000 100,373.01
0355 210-00050 *Reset Fire Hydrant 1.000 0.000
EACH 0.000 0.00
2,690.35000 0.000 0.00
0360 210-00476 *Reset Microwave Vehicle Radar Detector (MVRD) 4.000 4.000
EACH 0.000 0.00
1,140.74000 4.000 4,562.96
0365 210-00810 *Reset Ground Sign 10.000 0.000
EACH 0.000 0.00
485.75000 0.000 0.00
0370 210-00815 *Reset Sign Panel 3.000 0.000
EACH 0.000 0.00
539.72000 0.000 0.00
0375 210-00827 *Reset Pull Box 6.000 2.000
EACH 0.000 0.00
879.96000 2.000 1,759.92
0380 210-00840 *Reset Traffic Signal Pole 5.000 0.000
EACH 0.000 0.00
4,297.39000 0.000 0.00
0385 210-00848 *Reset Traffic Signal Controller and Cabinet 7.000 5.000
EACH 0.000 0.00
1,432.20000 5.000 7,161.00
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PCN: 19192-BID ESTIMATE RUN 06/28/2017
PROJECT: STU0252-429 ESTIMATE NO: 0014 14:40:29
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 210-00866 *Reset Fire Preemption Unit and Timer 8.000 0.000
EACH 0.000 0.00
676.56000 0.000 0.00
0395 210-00890 *Reset Intersection Detection System (Camera) 2.000 0.000
EACH 0.000 0.00
2,957.03000 0.000 0.00
0400 210-01720 *Reset Air Vent 1.000 0.000
EACH 1.000 3,766.50
3,766.50000 1.000 3,766.50
0405 210-04010 *Adjust Manhole 31.000 14.000
EACH 8.000 5,218.64
652.33000 22.000 14,351.26
0410 210-04015 *Modify Manhole 6.000 1.000
EACH 0.000 0.00
1,541.89000 1.000 1,541.89
0415 210-04020 *Modify Inlet 7.000 5.000
EACH 0.000 0.00
2,965.17000 5.000 14,825.85
0420 210-04050 *Adjust Valve Box 54.000 13.000
EACH 4.000 1,494.44
373.61000 17.000 6,351.37
0425 210-04060 *Adjust Water Meter 5.000 2.000
EACH 0.000 0.00
755.45000 2.000 1,510.90
0430 212-00006 *Seeding (Native) 7.000 0.100
ACRE 0.300 270.47
901.55000 0.400 360.62
0435 212-00028 *Seeding (Wetlands) 1.000 0.000
ACRE 0.000 0.00
1,584.54000 0.000 0.00
0440 212-00032 *Soil Conditioning 9.000 0.300
ACRE 0.220 793.36
3,606.18000 0.520 1,875.21
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PROJECT: STU0252-429 ESTIMATE NO: 0014 14:40:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0445  212-00050 *Sod 68,056.000 14,255.000
SF 0.000 0.00
0.82000 14,255.000 11,689.10
0450 213-00003 *Mulching (Weed Free) 6.000 0.100
ACRE 0.000 0.00
666.60000 0.100 66.66
0455  213-00005 *Mulching (Decorative) 707.000 602.000
CF 0.000 0.00
4.64000 602.000 2,793.28
0460  213-00008 *Mulching (Wood Chip) 5,242.000 264.000
CF 0.000 0.00
4.48000 264.000 1,182.72
0465 213-00061 *Mulch Tackifier 7,980.000 7,980.000
LB 0.000 0.00
2.46000 7,980.000 19,630.80
0470 213-00067 *Rock Mulch (Weed Free) 35,887.000 13,551.000
SF 0.000 0.00
2.79000 13,551.000 37,807.29
0475  213-00462 *Metal Landscape Border (3/16 X 5-1/2 Inch) 880.000 40.000
LF 0.000 0.00
3.99000 40.000 159.60
0480 214-00000 *Landscape Maintenance 1.000 0.000
LS 0.000 0.00
40,432.99000 0.000 0.00
0485 214-00215 *Deciduous Tree (1.5 Inch Caliper) 20.000 9.000
EACH 0.000 0.00
327.84000 9.000 2,950.56
0490 214-00225 *Deciduous Tree (2.5 Inch Caliper) 29.000 12.000
EACH 0.000 0.00
431.65000 12.000 5,179.80
0495 214-00330 *Deciduous Shrub (3 Gallon Container) 147.000 72.000
EACH 0.000 0.00
28.41000 72.000 2,045.52
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0500 214-00350 *Deciduous Shrub (5 Gallon Container) 384.000 46.000
EACH 0.000 0.00
33.88000 46.000 1,558.48
0505 214-00508 *Evergreen Tree (8 Foot) (Ball and Burlap) 6.000 0.000
EACH 0.000 0.00
464.44000 0.000 0.00
0510 214-00650 *Evergreen Shrub (5 Gallon Container) 308.000 9.000
EACH 0.000 0.00
34.97000 9.000 314.73
0515 214-00850 *Ground Cover Vines (5 Gallon Container) 26.000 0.000
EACH 0.000 0.00
29.51000 0.000 0.00
0520 214-00910 *Perennials (1 Gallon Container) 2,437.000 0.000
EACH 0.000 0.00
17.48000 0.000 0.00
0525 216-00041 *Soil Retention Blanket (Straw/Coconut) 26,914.000 0.000
SY 0.000 0.00
2.18000 0.000 0.00
0530 216-00302 *Turf Reinforcement Mat (Class 2) 1,154.000 0.000
SY 0.000 0.00
8.19000 0.000 0.00
0535 217-00010 *Pre-Emergent Herbicide 29,040.000 0.000
SY 0.000 0.00
0.46000 0.000 0.00
0540 217-00020 *Herbicide Treatment 28.000 0.000
HOUR 0.000 0.00
311.44000 0.000 0.00
0545  240-00000 *Wildlife Biologist 35.000 0.000
HOUR 0.000 0.00
116.53000 0.000 0.00
0550 240-00010 *Removal of Nests 4.000 0.000
HOUR 0.000 0.00
84.57000 0.000 0.00
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CAT NO0200 ROADWAY
0555  250-00050 *Monitoring Technician 0.000 0.000
HOUR 0.000 0.00
65.44000 0.000 0.00
0560 250-00110 *Health and Safety Officer 0.000 0.000
HOUR 0.000 0.00
92.51000 0.000 0.00
0565 250-00120 *Material Sampling and Delivery 0.000 0.000
EACH 0.000 0.00
57.67000 0.000 0.00
0570  250-00200 *Material Handling (Stockpile) 0.000 0.000
CcYy 0.000 0.00
7.49000 0.000 0.00
0575 250-00210 *Solid Waste Disposal 0.000 0.000
CcYy 0.000 0.00
32.12000 0.000 0.00
0580  304-06000 *Aggregate Base Course (Class 6) 23,704.000 13,981.340
TON 2,653.400 113,618.59
42.82000 16,634.740 712,299.57
0585  304-09000 *Aggregate Base Course (Special) 1,339.250 1,339.250
CcYy 0.000 0.00
53.54000 1,339.250 71,703.45
0590 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 987.600 987.600
TON 0.000 0.00
180.20000 987.600 177,965.52
0595  403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 17,333.000 4,805.920
TON 4,254.010 496,017.57
116.60000 9,059.930 1,056,387.84
0600 403-33841 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 49,960.000 29,982.090
TON 9,980.130 846,315.02
84.80000 39,962.220 3,388,796.26
0605 403-33871 *Hot Mix Asphalt (Grading S) (100) (PG 76-28) 8,682.660 8,682.660
TON 0.000 0.00
97.52000 8,682.660 846,733.00
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PROJECT: STU0252-429 ESTIMATE NO: 0014 14:40:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0610 411-10255 *Emulsified Asphalt (Slow-Setting) 18,050.000 9,650.100
GAL 3,298.000 10,487.64
3.18000 12,948.100 41,174.96
0615 412-00600 *Concrete Pavement (6 Inch) 655.000 82.290
5% 162.000 8,205.30
50.65000 244.290 12,373.29
0620 420-00134 *Geotextile (Separator) (Class 3) 936.000 0.000
SY 67.000 556.10
8.30000 67.000 556.10
0625 503-00018 *Drilled Caisson (18 Inch) 48.000 42.000
LF 6.000 1,449.84
241.64000 48.000 11,598.72
0630 503-00036 *Drilled Caisson (36 Inch) 94.000 72.000
LF 0.000 0.00
204.21000 72.000 14,703.12
0635 503-00037 *Drilled Caisson (36 Inch)(Special) 96.000 0.000
LF 0.000 0.00
317.22000 0.000 0.00
0640 503-00042 *Drilled Caisson (42 Inch) 19.000 19.000
LF 0.000 0.00
656.84000 19.000 12,479.96
0645 503-00048 *Drilled Caisson (48 Inch) 106.000 64.000
LF 0.000 0.00
395.90000 64.000 25,337.60
0650 503-00054 *Drilled Caisson (54 Inch) 305.000 126.500
LF 25.500 14,582.69
571.87000 152.000 86,924.24
0655 503-00060 *Drilled Caisson (60 Inch) 24.000 0.000
LF 0.000 0.00
599.92000 0.000 0.00
0660 504-04440 Facing (Special) 9,682.000 9,682.000
SF 0.000 0.00

42.10000 9,682.000 407,612.20
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0660 MATERIAL ALLOWANCE MSE Panel Face Wall 0.000
SF 0.000 0.00
16.90000 0.000 0.00
0660 MATERIAL ALLOWANCE MSE Panel Face Wall 0.000
SF 0.000 0.00
16.90000 0.000 0.00
0660 MATERIAL ALLOWANCE MSE Panel Face Wall 0.000
SF 0.000 0.00
25.25000 0.000 0.00
0665 506-00212 *Riprap (12 Inch) 209.000 0.000
cY 25.000 3,706.50
148.26000 25.000 3,706.50
0670 507-00000 Concrete Slope and Ditch Paving 653.000 275.900
CcY 0.000 0.00
556.50000 275.900 153,538.35
0675 509-00001 *Structural Steel (Galvanized) 2,120.000 0.000
LB 0.000 0.00
3.24000 0.000 0.00
0680 601-03000 *Concrete Class D 9.000 3.000
CcY 0.000 0.00
741.29000 3.000 2,223.87
0685 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 4,116.000 2,868.000
LF 52.000 4,440.28
85.39000 2,920.000 249,338.80
0690 603-01215 *21 Inch Reinforced Concrete Pipe (Complete In Place) 15.000 0.000
LF 0.000 0.00
367.68000 0.000 0.00
0695 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 1,489.000 427.000
LF 0.000 0.00
103.19000 427.000 44,062.13
0700 603-01305 *30 Inch Reinforced Concrete Pipe (Complete In Place) 462.000 462.000
LF 0.000 0.00
136.40000 462.000 63,016.80
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0705 603-01365 *36 Inch Reinforced Concrete Pipe (Complete In Place) 1,100.000 1,011.000
LF 51.000 8,771.49
171.99000 1,062.000 182,653.38
0710 603-02245 *30x19 Inch Reinforced Concrete Pipe Elliptical 91.000 91.000
(Complete In
LF 0.000 0.00
167.24000 91.000 15,218.84
0715 603-50012 *12 Inch Plastic Pipe 165.000 165.000
LF 0.000 0.00
59.31000 165.000 9,786.15
0720 603-50015 *15 Inch Plastic Pipe 236.000 236.000
LF -45.000 -2,935.35
65.23000 191.000 12,458.93
0725 604-00305 *Inlet Type C (5 Foot) 8.000 6.000
EACH 0.000 0.00
3,558.21000 6.000 21,349.26
0730 604-00310 *Inlet Type C (10 Foot) 2.000 0.000
EACH 0.000 0.00
5,100.09000 0.000 0.00
0735 604-00315 *Inlet Type C (15 Foot) 1.000 1.000
EACH 0.000 0.00
7,412.93000 1.000 7,412.93
0740  604-00510 *Inlet Type D (10 Foot) 1.000 1.000
EACH 0.000 0.00
7,709.44000 1.000 7,709.44
0745 604-13005 *Inlet Type 13 (5 Foot) 3.000 2.000
EACH 0.000 0.00
3,558.21000 2.000 7,116.42
0750  604-13010 *Inlet Type 13 (10 Foot) 1.000 1.000
EACH 0.000 0.00
4,862.89000 1.000 4,862.89
0755 604-19015 *Inlet Special (15 Foot) 1.000 1.000
EACH 0.000 0.00
5,337.31000 1.000 5,337.31
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0760 604-19105 *Inlet Type R L 5 (5 Foot) 1.000 0.000
EACH 0.000 0.00
5,100.09000 0.000 0.00
0765 604-19110 *Inlet Type R L 5 (10 Foot) 1.000 1.000
EACH 0.000 0.00
5,811.74000 1.000 5,811.74
0770  604-19205 *Inlet Type R L 10 (5 Foot) 6.000 4.000
EACH 0.000 0.00
8,065.26000 4.000 32,261.04
0775 604-19210 *Inlet Type R L 10 (10 Foot) 8.000 6.000
EACH 0.000 0.00
8,836.21000 6.000 53,017.26
0780 604-19305 *Inlet Type R L 15 (5 Foot) 1.000 0.000
EACH 0.000 0.00
10,674.62000 0.000 0.00
0785 604-19310 *Inlet Type R L 15 (10 Foot) 4.000 3.000
EACH 1.000 12,216.51
12,216.51000 4.000 48,866.04
0790 604-25005 *Vane Grate Inlet (5 Foot) 5.000 3.000
EACH 0.000 0.00
5,100.09000 3.000 15,300.27
0795 604-25006 *Vane Grate Inlet Special (5 Foot) 2.000 0.000
EACH 0.000 0.00
7,709.45000 0.000 0.00
0800 604-25010 *Vane Grate Inlet (10 Foot) 5.000 5.000
EACH 0.000 0.00
6,404.77000 5.000 32,023.85
0805 604-25020 *Vane Grate Inlet (20 Foot) 1.000 1.000
EACH 0.000 0.00
10,674.62000 1.000 10,674.62
0810 604-26005 *Vane Grate Inlet (Double) (5 Foot) 1.000 1.000
EACH 0.000 0.00
6,760.60000 1.000 6,760.60
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0815 604-26010 *Vane Grate Inlet (Double) (10 Foot) 5.000 4.000
EACH 0.000 0.00
7,946.66000 4.000 31,786.64
0820 604-26015 *Vane Grate Inlet (Double) (15 Foot) 1.000 1.000
EACH 0.000 0.00
10,674.62000 1.000 10,674.62
0825  604-30005 *Manhole Slab Base (5 Foot) 10.000 9.000
EACH 0.000 0.00
3,261.69000 9.000 29,355.21
0830 604-30010 *Manhole Slab Base (10 Foot) 24.000 16.000
EACH 0.000 0.00
4,151.25000 16.000 66,420.00
0835 604-30015 *Manhole Slab Base (15 Foot) 12.000 9.000
EACH 1.000 6,938.51
6,938.51000 10.000 69,385.10
0840  604-39050 *Manhole (Traffic Management System) 1.000 1.000
EACH 0.000 0.00
5,451.03000 1.000 5,451.03
0845  605-00040 *4 Inch Perforated Pipe Underdrain 497.000 0.000
LF 0.000 0.00
23.72000 0.000 0.00
0850 605-82000 *Geocomposite Edge Drain 646.000 415.000
LF 0.000 0.00
35.58000 415.000 14,765.70
0855  606-00301 *Guardrail Type 3 (6-3 Post Spacing) 75.000 50.000
LF 0.000 0.00
48.75000 50.000 2,437.50
0860  606-00710 *Guardrail Type 7 (Style CA) 4,280.000 1,864.900
LF 0.000 0.00
90.59000 1,864.900 168,941.29
0865 606-00715 *Guardrail Type 7 (Style CA)(Concrete Glare Scr een) 1,644.200 1,644.200
LF 0.000 0.00
90.74000 1,644.200 149,194.71
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0870  606-00730 *Guardrail Type 7 (Style CD) 1,544.000 1,104.000
LF 0.000 0.00
74.87000 1,104.000 82,656.48
0875 606-00740 Guardrail Type 7 (Style CE) (Special) 694.000 694.000
LF 0.000 0.00
215.18000 694.000 149,334.92
0880 606-00745 *Guardrail Type 7 (Style CE)(Concrete Glare Scr een) 1,690.200 1,690.200
LF 0.000 0.00
115.82000 1,690.200 195,758.96
0885 606-01370 *Transition Type 3G 6.000 2.000
EACH 1.000 3,376.84
3,376.84000 3.000 10,130.52
0890 606-01390 *End Anchorage Type 3K 2.000 1.000
EACH 0.000 0.00
1,495.46000 1.000 1,495.46
0895 606-02003 *End Anchorage (Nonflared) 2.000 1.000
EACH 1.000 2,867.44
2,867.44000 2.000 5,734.88
0900 606-02005 *End Anchorage (Flared) 2.000 1.000
EACH 0.000 0.00
1,974.73000 1.000 1,974.73
0905 607-11455 *Fence Wood 298.000 0.000
LF 166.000 8,449.40
50.90000 166.000 8,449.40
0910 607-11525 *Fence (Plastic) 2,840.500 2,840.500
LF 0.000 0.00
4.79000 2,840.500 13,606.00
0915 607-11581 *Fence (Temporary) (Special) 1,640.000 1,401.000
LF 0.000 0.00
17.21000 1,401.000 24,111.21
0920 607-52900 *Line Post (Chain Link) 134.000 14.000
EACH 0.000 0.00
76.84000 14.000 1,075.76
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0925 607-52905 *End Post (Chain Link) 6.000 1.000
EACH 0.000 0.00
199.35000 1.000 199.35
0930 607-52910 *Corner and Line Brace Post (Chain Link) 7.000 1.000
EACH 0.000 0.00
250.20000 1.000 250.20
0935 607-53172 *Fence Chain Link (72 Inch) 1,341.000 136.000
LF 0.000 0.00
9.31000 136.000 1,266.16
0940 608-00006 *Concrete Sidewalk (6 Inch) 8,651.000 2,473.310
SY 960.000 48,624.00
50.65000 3,433.310 173,897.15
0945 608-00010 *Concrete Curb Ramp 856.000 203.640
5% 35.000 5,129.95
146.57000 238.640 34,977.46
0950  609-20000 *Curb Type 2 (Section B) (Special) 357.000 25.000
LF 0.000 0.00
30.55000 25.000 763.75
0955  609-20010 *Curb Type 2 (Section B) 215.000 0.000
LF 0.000 0.00
16.48000 0.000 0.00
0960 609-21010 *Curb and Gutter Type 2 (Section I-B) 10,973.000 690.000
LF 144.000 2,527.20
17.55000 834.000 14,636.70
0965 609-21020 *Curb and Gutter Type 2 (Section II-B) 15,858.000 6,447.000
LF 930.000 17,344.50
18.65000 7,377.000 137,581.05
0970 609-24004 *Gutter Type 2 (4 Foot) 124.000 0.000
LF 0.000 0.00
40.71000 0.000 0.00
0975  609-24008 *Gutter Type 2 (8 Foot) 406.000 148.600
LF 75.000 5,673.75
75.65000 223.600 16,915.34
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0980 610-00020 *Median Cover Material (Patterned Concrete) 38,184.000 0.000
SF 0.000 0.00
7.73000 0.000 0.00
0985  612-00001 *Delineator (Type I) 20.000 0.000
EACH 0.000 0.00
21.59000 0.000 0.00
0990  612-00002 *Delineator (Type II) 20.000 0.000
EACH 0.000 0.00
26.99000 0.000 0.00
0995 612-00260 *Location Marker (Fiber Optic)(Dome) 15.000 0.000
EACH 0.000 0.00
223.99000 0.000 0.00
1000 612-00270 *Location Marker (Utility)(Flat Slat) 12.000 0.000
EACH 0.000 0.00
101.33000 0.000 0.00
1005 613-00100 *1 Inch Electrical Conduit 1,050.000 1,038.000
LF 12.000 184.32
15.36000 1,050.000 16,128.00
1010 613-00206 *2 Inch Electrical Conduit (Bored) 22,785.000 11,473.000
LF 0.000 0.00
11.47000 11,473.000 131,595.31
1015 613-00306 *3 Inch Electrical Conduit (Bored) 9,495.000 3,400.000
LF 0.000 0.00
14.39000 3,400.000 48,926.00
1020  613-01200 *2 Inch Electrical Conduit (Plastic) 11,281.000 10,225.000
LF 1,056.000 8,342.40
7.90000 11,281.000 89,119.90
1025 613-01300 *3 Inch Electrical Conduit (Plastic) 7,017.000 6,704.000
LF 313.000 2,422.62
7.74000 7,017.000 54,311.58
1030 613-01400 *4 Inch Electrical Conduit (Plastic) 40.000 0.000
LF 0.000 0.00
20.59000 0.000 0.00
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1035 613-07000 *Pull Box (Special) 13.000 0.000
EACH 2.000 890.62
445.31000 2.000 890.62
1040 613-07004 *Type Four Pull Box 4.000 2.000
EACH 0.000 0.00
1,066.61000 2.000 2,133.22
1045 613-07005 *Type Five Pull Box 25.000 11.000
EACH 0.000 0.00
1,562.59000 11.000 17,188.49
1045 MATERIAL ALLOWANCE Conc, CL B 0.000
EACH 0.000 0.00
1,065.00000 0.000 0.00
1050 613-07034 *Pull Box (24"x36"x18") 3.000 3.000
EACH 0.000 0.00
1,071.95000 3.000 3,215.85
1055 613-10000 *Wiring 1.000 0.500
LS 0.000 0.00
257,635.04000 0.500 128,817.52
1055 MATERIAL ALLOWANCE Copper Wire 0.650
LS 0.000 0.00
10,910.80000 0.650 7,092.02
1055 MATERIAL ALLOWANCE Copper Wire 0.700
LS 0.000 0.00
105,556.45000 0.700 73,889.52
1060 613-13011 *Luminaire (LED) (11,000 Lumens) 8.000 5.000
EACH 0.000 0.00
623.97000 5.000 3,119.85
1065 613-13014 *Luminaire (LED) (14,000 Lumens) 25.000 9.000
EACH 2.000 1,292.74
646.37000 11.000 7,110.07
1070 613-13016 *Luminaire (LED) (16,000 Lumens) 19.000 0.000
EACH 0.000 0.00
0.00

1,333.27000 0.000
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1075 613-16000 *Luminaire (Special) 16.000 12.000
EACH 0.000 0.00
3,788.61000 12.000 45,463.32
1080 613-32350 *Light Standard Steel (35 Foot) 4.000 2.000
EACH 0.000 0.00
2,666.54000 2.000 5,333.08
1080 MATERIAL ALLOWANCE Light Standard 0.500
EACH 0.000 0.00
1,545.00000 0.500 772.50
1085 613-34350 *Light Standard Metal (35 Foot) 8.000 5.000
EACH 0.000 0.00
2,314.55000 5.000 11,572.75
1085 MATERIAL ALLOWANCE Light Standard 0.000
EACH 0.000 0.00
1,328.70000 0.000 0.00
1085 MATERIAL ALLOWANCE Light Standard 3.000
EACH 0.000 0.00
1,328.70000 3.000 3,986.10
1090 613-34400 *Light Standard Metal (40 Foot) 24.000 8.000
EACH 2.000 5,375.72
2,687.86000 10.000 26,878.60
1090 MATERIAL ALLOWANCE Light Standard 0.000
EACH 0.000 0.00
1,328.70000 0.000 0.00
1090 MATERIAL ALLOWANCE Light Standard 16.000
EACH -2.000 -3,259.17
1,629.58330 14.000 22,814.17
1095 613-40000 *Concrete Foundation Pad 6.000 6.000
EACH 0.000 0.00
1,074.08000 6.000 6,444.48
1100 613-40010 *Light Standard Foundation 36.000 21.000
EACH 0.000 0.00
1,030.46000 21.000 21,639.66



CONTID: C19192 COLORADO DEPARTMENT OF TRANSPORTATION Page 23
PCN: 19192-BID ESTIMATE RUN
PROJECT: STU0252-429 ESTIMATE NO: 0014
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1100 MATERIAL ALLOWANCE Anchor Bolts 10.000
EACH 0.000 0.00
525.00000 10.000 5,250.00
1105 613-40012 *Light Standard Foundation Special 9.000 9.000
EACH 0.000 0.00
2,592.94000 9.000 23,336.46
1105 MATERIAL ALLOWANCE Anchor Bolts 0.000
EACH 0.000 0.00
670.00000 0.000 0.00
1110 613-50100 *Lighting Control Center 6.000 6.000
EACH 0.000 0.00
12,922.33000 6.000 77,533.98
1115 613-50105 *Lighting Control Center (Pedestal Only) 6.000 6.000
EACH 0.000 0.00
13,105.74000 6.000 78,634.44
1120 613-50210 *Temporary Lighting 1.000 0.950
LS 0.000 0.00
120,191.12000 0.950 114,181.56
1125 614-00011 *Sign Panel (Class I) 918.000 49.650
SF 0.000 0.00
19.97000 49.650 991.51
1130 614-00012 *Sign Panel (Class II) 983.000 0.000
SF 0.000 0.00
21.05000 0.000 0.00
1135 614-00013 *Sign Panel (Class IIl) 2,458.000 0.000
SF 0.000 0.00
37.78000 0.000 0.00
1140 614-00615 *Steel Sign Post (W 6x15) 114.000 0.000
LF 0.000 0.00
56.13000 0.000 0.00
1145 614-01022 *Steel Sign Post (W 10x22) 42.000 0.000
LF 0.000 0.00
66.93000 0.000 0.00
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1150 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(S lipbase) 144.000 5.000
EACH 0.000 0.00
453.36000 5.000 2,266.80
1155 614-03002 *Concrete Footing (Type 2) 6.000 0.000
EACH 0.000 0.00
1,942.97000 0.000 0.00
1160 614-03005 *Concrete Footing (Type 5) 2.000 0.000
EACH 0.000 0.00
2,536.66000 0.000 0.00
1165 614-30110 Butterfly Structure 1.000 0.000
EACH 0.000 0.00
26,926.60000 0.000 0.00
1165 MATERIAL ALLOWANCE Traffic Equipment 1.000
EACH 0.000 0.00
19,100.00000 1.000 19,100.00
1170  614-32400 Monotube Overhead Sign Cantilever (24 Inch Diam eter) 1.000 0.000
EACH 0.000 0.00
41,877.93000 0.000 0.00
1175 614-41800 Monotube Overhead Sign Bridge (18 Inch Diameter ) 1.000 0.000
EACH 0.000 0.00
60,431.43000 0.000 0.00
1175 MATERIAL ALLOWANCE Overhead Sign Str 1.000
EACH 0.000 0.00
45,300.00000 1.000 45,300.00
1180 614-42000 Monotube Overhead Sign Bridge (20 Inch Diameter ) 1.000 0.000
EACH 0.000 0.00
68,850.12000 0.000 0.00
1180 MATERIAL ALLOWANCE Overhead Sign Str 1.000
EACH 0.000 0.00
50,900.00000 1.000 50,900.00
1185 614-42400 Monotube Overhead Sign Bridge (24 Inch Diameter ) 2.000 0.000
EACH 0.000 0.00
91,493.82000 0.000 0.00
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1190 614-70150 *Pedestrian Signal Face (16) (Countdown) 20.000 0.000
EACH 0.000 0.00
732.93000 0.000 0.00
1195 614-70225 *Traffic Signal Face (12-12) 8.000 5.000
EACH 1.000 594.11
594.11000 6.000 3,564.66
1200 614-70336 *Traffic Signal Face (12-12-12) 88.000 5.000
EACH 1.000 849.35
849.35000 6.000 5,096.10
1200 MATERIAL ALLOWANCE Traffic Equipment 50.000
EACH -1.000 -423.58
423.58000 49.000 20,755.42
1205 614-70560 *Traffic Signal Face (12-12-12-12-12) 2.000 0.000
EACH 0.000 0.00
1,321.64000 0.000 0.00
1205 MATERIAL ALLOWANCE Traffic Equipment 2.000
EACH 0.000 0.00
589.00000 2.000 1,178.00
1210 614-72832 *Communications Cabinet (Type 2) 1.000 1.000
EACH 0.000 0.00
9,911.82000 1.000 9,911.82
1215 614-72863 *Pedestrian Push Button Post Assembly 26.000 0.000
EACH 0.000 0.00
382.33000 0.000 0.00
1220 614-72875 *Loop Detector Wire 14,800.000 3,704.000
LF 1,764.000 3,757.32
2.13000 5,468.000 11,646.84
1225 614-72882 *Traffic Signal Vehicle Detector (Micro Type) 24.000 0.000
EACH 0.000 0.00
1,333.27000 0.000 0.00
1230 614-80000 *Flashing Beacon 8.000 0.000
EACH 0.000 0.00
1,148.00000 0.000 0.00
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1230 MATERIAL ALLOWANCE No Test Required 0.000
EACH 0.000 0.00
510.00000 0.000 0.00
1235 614-81000 *Traffic Signal-Light Pole Steel 1.000 0.000
EACH 0.000 0.00
32,663.85000 0.000 0.00
1235 MATERIAL ALLOWANCE Signal Pole 1.000
EACH 0.000 0.00
23,050.00000 1.000 23,050.00
1240  614-81130 *Traffic Signal-Light Pole Steel (1-30 Foot Mas t Arm) 1.000 0.500
EACH 0.000 0.00
15,232.57000 0.500 7,616.29
1240 MATERIAL ALLOWANCE Signal Pole 0.500
EACH 0.000 0.00
10,550.00000 0.500 5,275.00
1245 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mas t Arm) 2.000 1.000
EACH 0.000 0.00
16,856.54000 1.000 16,856.54
1245 MATERIAL ALLOWANCE Signal Pole 1.000
EACH 0.000 0.00
11,655.00000 1.000 11,655.00
1250 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mas t Arm) 1.000 0.000
EACH 0.000 0.00
17,845.34000 0.000 0.00
1250 MATERIAL ALLOWANCE Signal Pole 1.000
EACH 0.000 0.00
12,275.00000 1.000 12,275.00
1255 614-81160 *Traffic Signal Light Pole Steel (1-60 Foot Mas t Arm) 1.000 0.000
EACH 0.000 0.00
26,240.01000 0.000 0.00
1255 MATERIAL ALLOWANCE Signal Pole 1.000
EACH 0.000 0.00
18,550.00000 1.000 18,550.00
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1260 614-81165 *Traffic Signal-Light Pole Steel (1-65 Foot Mas t Arm) 3.000 0.000
EACH 0.000 0.00
26,524.91000 0.000 0.00
1260 MATERIAL ALLOWANCE Signal Pole 3.000
EACH 0.000 0.00
18,700.00000 3.000 56,100.00
1265 614-81170 *Traffic Signal-Light Pole Steel (1-70 Foot Mas t Arm) 3.000 0.500
EACH 0.000 0.00
28,417.77000 0.500 14,208.89
1265 MATERIAL ALLOWANCE Signal Pole 2.500
EACH 0.000 0.00
20,010.00000 2.500 50,025.00
1270  614-81175 *Traffic Signal-Light Pole Steel (1-75 Foot Mas t Arm) 2.000 1.000
EACH 0.000 0.00
28,689.76000 1.000 28,689.76
1270 MATERIAL ALLOWANCE Signal Pole 1.000
EACH 0.000 0.00
20,150.50000 1.000 20,150.50
1275 614-84000 *Traffic Signal Pedestal Pole Steel 8.000 5.000
EACH 1.000 2,645.79
2,645.79000 6.000 15,874.74
1280 614-85130 Impact Attenuator (Quadguard I1) 2.000 0.000
EACH 0.000 0.00
23,924.98000 0.000 0.00
1280 MATERIAL ALLOWANCE Impact Attenuator 2.000
EACH 0.000 0.00
12,655.00000 2.000 25,310.00
1285 614-87010 *Fiber Optic Cable (Single Mode) (12 Fiber) 5,291.000 4,500.000
LF 0.000 0.00
4.54000 4,500.000 20,430.00
1290 614-87020 *Optical Transceiver 8.000 8.000
EACH 0.000 0.00
4,310.18000 8.000 34,481.44
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1295 614-87320 *Closed Circuit Television 4.000 1.000
EACH 0.000 0.00
6,834.21000 1.000 6,834.21
1300 614-87330 *Remove and Relocate CCTV and Wiring 1.000 1.000
LS 0.000 0.00
720.49000 1.000 720.49
1305 614-87350 *Test Fiber Optic Cable 1.000 1.000
LS 0.000 0.00
7,897.31000 1.000 7,897.31
1310 614-87364 *Closed Circuit Television Pole with Lowering D 1.000 1.000
50 Fee
( EACH 0.000 0.00
22,811.81000 1.000 22,811.81
1315 614-87496 *Fiber Optic Cable (Single Mode) (96 Strands) 4,147.000 3,500.000
LF 0.000 0.00
5.76000 3,500.000 20,160.00
1320 614-87690 *Ethernet Switch 1.000 1.000
EACH 0.000 0.00
13,139.55000 1.000 13,139.55
1325 619-00001 *Water Meter 1.000 0.000
EACH 0.000 0.00
6,241.62000 0.000 0.00
1330 619-06060 *6 Inch Ductile Iron Pipe 230.000 194.000
LF 0.000 0.00
55.96000 194.000 10,856.24
1335  619-40060 *3/4 Inch Copper Pipe 20.000 0.000
LF 0.000 0.00
13.11000 0.000 0.00
1340 619-40160 *2 Inch Copper Pipe 45.000 0.000
LF 0.000 0.00
45.20000 0.000 0.00
1345  619-50080 *1 Inch Plastic Pipe 4,050.000 0.000
LF 0.000 0.00
2.13000 0.000 0.00
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1350 619-50100 *1-1/4 Inch Plastic Pipe 460.000 0.000
LF 0.000 0.00
3.55000 0.000 0.00
1355 619-50120 *1-1/2 Inch Plastic Pipe 110.000 0.000
LF 0.000 0.00
3.01000 0.000 0.00
1360 619-50160 *2 Inch Plastic Pipe 450.000 0.000
LF 0.000 0.00
4.92000 0.000 0.00
1365 619-50200 *2-1/2 Inch Plastic Pipe 190.000 0.000
LF 0.000 0.00
5.46000 0.000 0.00
1370  619-50240 *3 Inch Plastic Pipe 648.000 561.000
LF 87.000 665.55
7.65000 648.000 4,957.20
1375 619-50320 *4 Inch Plastic Pipe 67.000 67.000
LF 0.000 0.00
8.75000 67.000 586.25
1380 619-50480 *6 Inch Plastic Pipe 640.000 488.000
LF 87.000 879.57
10.11000 575.000 5,813.25
1385 619-50640 *8 Inch Plastic Pipe 465.000 465.000
LF 0.000 0.00
64.56000 465.000 30,020.40
1390  619-75048 *6 Inch Gate Valve 8.000 8.000
EACH 0.000 0.00
1,668.02000 8.000 13,344.16
1395 619-75064  *8 Inch Gate Valve 5.000 4.000
EACH 0.000 0.00
1,990.86000 4.000 7,963.44
1400 619-78048 *6 Inch Fire Hydrant 7.000 6.000
EACH 0.000 0.00
6,994.92000 6.000 41,969.52
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1405 621-00451 *Detour Pavement 13,630.000 11,987.300
TON 1,424.980 220,800.65
154.95000 13,412.280 2,078,232.79
1410 622-00270 Bollard 6.000 0.000
EACH 0.000 0.00
2,475.10000 0.000 0.00
1410 MATERIAL ALLOWANCE Rest Area Misc Item 6.000
EACH 0.000 0.00
1,295.17000 6.000 7,771.02
1415 623-00162 *Drip Emitter Tubing 1,800.000 100.000
LF 0.000 0.00
2.24000 100.000 224.00
1420 623-00165 *Emitter Valve Assembly 9.000 0.000
EACH 0.000 0.00
191.23000 0.000 0.00
1425 623-00186 *3/4 Inch Flush Unit 13.000 0.000
EACH 0.000 0.00
191.23000 0.000 0.00
1430 623-00205 *4 Inch Pop-Up Spray Sprinkler 232.000 0.000
EACH 0.000 0.00
40.98000 0.000 0.00
1435 623-00332 *4 Inch Pop-Up Rotary Sprinkler 15.000 0.000
EACH 0.000 0.00
55.73000 0.000 0.00
1440 623-01706 *3/4 Inch Backflow Preventer 1.000 0.000
EACH 0.000 0.00
1,967.01000 0.000 0.00
1445  623-02008 *1 Inch Drain Valve 4.000 0.000
EACH 0.000 0.00
191.23000 0.000 0.00
1450 623-03004 *3/4 In Drip Zone Control Valve 5.000 0.000
EACH 0.000 0.00
355.15000 0.000 0.00



CONTID: C19192 COLORADO DEPARTMENT OF TRANSPORTATION Page 31
PCN: 19192-BID ESTIMATE RUN 06/28/2017
PROJECT: STU0252-429 ESTIMATE NO: 0014 14:40:29
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1455 623-03108 *1 Inch Automatic Control Valve 10.000 0.000
EACH 0.000 0.00
420.72000 0.000 0.00
1460 623-03112 *1-1/2 Inch Automatic Control Valve 4.000 0.000
EACH 0.000 0.00
464.44000 0.000 0.00
1465  623-04000 *Control Wire 24 Volt 9,000.000 2,697.000
LF 0.000 0.00
0.82000 2,697.000 2,211.54
1470  623-04008 *1 Inch Quick-Coupler Valve 8.000 3.000
EACH 0.000 0.00
464.43000 3.000 1,393.29
1475 623-05016 *2 Inch Gate Valve 2.000 0.000
EACH 0.000 0.00
497.21000 0.000 0.00
1480 623-08106 *6 Station Automatic Controller 1.000 1.000
EACH 0.000 0.00
14,144.66000 1.000 14,144.66
1485 623-08112 *12 Station Automatic Controller 2.000 1.000
EACH 0.000 0.00
16,330.23000 1.000 16,330.23
1490 625-00000 *Construction Surveying 1.000 0.800
LS 0.040 30,352.46
758,811.60000 0.840 637,401.74
1495  626-00000 *Mobilization 1.000 0.679
LS 0.000 0.00
2,152,410.53000 0.679 1,461,486.75
1500 626-00100 *Mobilization (without Autopay) 1.000 0.959
LS 0.041 182,506.78
4,451,384.80000 1.000 4,451,384.80
1505 626-01102 *Public Information Services (Tier II) 1.000 0.800
LS 0.040 12,624.60
315,615.00000 0.840 265,116.60
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1510 627-00003 *Thermoplastic Pavement Marking (Inlaid) 10,633.000 0.000
SF 0.000 0.00
5.62000 0.000 0.00
1515 627-00008 *Modified Epoxy Pavement Marking 291.000 291.000
GAL 0.000 0.00
187.38000 291.000 54,527.58
1520 627-00013 *Pavement Marking Paint (High Build) 5,000.000 2,105.970
GAL 324.000 8,323.56
25.69000 2,429.970 62,425.93
1525 627-01010 *Preformed Plastic Pavement Marking (Type I)(In laid) 14,203.000 0.000
SF 0.000 0.00
17.13000 0.000 0.00
1530 627-30324 *Preformed Plastic Pavement Marking (Word-Symbo ) (Type 1,516.000 232.000
N
SF 0.000 0.00
21.41000 232.000 4,967.12
1535 627-30329 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 2,442.000 40.000
(Type
SF 0.000 0.00
14.99000 40.000 599.60
1540 629-01001 *Survey Monument (Type 1) 20.000 0.000
EACH 0.000 0.00
159.00000 0.000 0.00
1545  629-01065 *Survey Monument (Type 5S) 200.000 0.000
EACH 0.000 0.00
63.60000 0.000 0.00
1550 630-00000 *Flagging 10,774.500 9,624.000
HOUR 1,150.500 28,325.31
24.62000 10,774.500 265,268.19
1555  630-00003 *Uniformed Traffic Control 3,114.250 2,903.750
HOUR 210.500 14,650.80
69.60000 3,114.250 216,751.80
1560 630-00006 *Uniformed Traffic Control (Vehicle) 3,114.250 2,903.750
HOUR 210.500 4,506.81
21.41000 3,114.250 66,676.09
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1565 630-00007 *Traffic Control Inspection 208.000 85.000
DAY 2.000 214.14
107.07000 87.000 9,315.09
1570  630-00012 *Traffic Control Management 572.000 280.000
DAY 26.000 19,486.74
749.49000 306.000 229,343.94
1575  630-00012 *Traffic Control Management (Night) 340.000 226.000
DAY 15.000 12,045.45
803.03000 241.000 193,530.23
1580 630-00031 *Courtesy Patrol 0.000 0.000
HOUR 0.000 0.00
133.84000 0.000 0.00
1585  630-80002 *Flashing Beacon (Solar) 20.000 9.000
EACH 7.200 3,854.52
535.35000 16.200 8,672.67
1590 630-80335 *Barricade (Type 3 M-A) (Temporary) 16.000 8.000
EACH 6.400 685.25
107.07000 14.400 1,541.81
1595  630-80341 *Construction Traffic Sign (Panel Size A) 304.000 95.500
EACH 76.400 4,090.46
53.54000 171.900 9,203.53
1600 630-80342 *Construction Traffic Sign (Panel Size B) 230.000 115.000
EACH 92.000 7,388.52
80.31000 207.000 16,624.17
1605 630-80343 *Construction Traffic Sign (Panel Size C) 13.000 1.500
EACH 1.200 109.21
91.01000 2.700 245.73
1610 630-80344 *Construction Traffic Sign (Special) 875.000 295.625
SF 236.500 6,331.11
26.77000 532.125 14,244.99
1615 630-80350 *Vertical Panel 163.000 81.500
EACH 65.200 1,745.40
26.77000 146.700 3,927.16
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1620 630-80357 *Advance Warning Flashing or Sequencing Arrow P anel (B 9.000 4.500
Type
ype) EACH 3.600 5,781.82
1,606.06000 8.100 13,009.09
1625 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 6.000 3.000
Type
ype) EACH 2.400 3,854.54
1,606.06000 5.400 8,672.72
1630 630-80359 *Portable Message Sign Panel 3,600.000 2,683.000
DAY 274.000 9,784.54
35.71000 2,957.000 105,594.47
1635 630-80360 *Drum Channelizing Device 418.000 209.000
EACH 167.200 8,055.70
48.18000 376.200 18,125.32
1640 630-80363 *Drum Channelizing Device (With Light) (Flashin Q) 90.000 0.000
EACH 0.000 0.00
69.60000 0.000 0.00
1645 630-80370 Concrete Barrier (Temporary) 19,228.000 9,614.000
LF 7,691.200 323,030.40
42.00000 17,305.200 726,818.40
1650 630-80380 *Traffic Cone 906.000 453.000
EACH 362.400 2,714.38
7.49000 815.400 6,107.35
1655 630-85006 Impact Attenuator (Sand Filled Plastic Barrel) 16.000 2.500
(Temporary)
EACH 2.000 6,445.70
3,222.85000 4.500 14,502.83
1660 630-85010 Impact Attenuator (Temporary) 18.000 9.000
EACH 7.200 82,919.16
11,516.55000 16.200 186,568.11
1665 630-85041 *Mobile Attenuator 400.000 257.000
DAY 11.000 5,300.02
481.82000 268.000 129,127.76
1670 630-86800 *Traffic Signal (Temporary) 1.000 0.950
LS 0.000 0.00
333,397.62000 0.950 316,727.74
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1675 700-70010 F/A Minor Contract Revisions 700,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1680 700-70011 F/A Partnering 10,000.000 5,059.140
FA 0.000 0.00
1.00000 5,059.140 5,059.14
1685 700-70012 F/A Asphalt Pavement Incentive 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1690 700-70016 F/A Fuel Cost Adjustment 150,000.000 89,816.030
FA 22,123.730 22,123.73
1.00000 111,939.760 111,939.76
1695 700-70018 F/A Roadway Smoothness Incentive 60,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1700 700-70019 F/A Asphalt Cement Cost Adjustment 302,194.200 213,746.310
FA 88,447.890 88,447.89
1.00000 302,194.200 302,194.20
1705 700-70021 F/A On-The-Job Trainee 22,500.000 22,500.000
HOUR 0.000 0.00
1.00000 22,500.000 22,500.00
1710 700-70034 F/A Workzone TOC 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1715 700-70035 F/A Repair Landscaping 100,000.000 20,089.260
FA 0.000 0.00
1.00000 20,089.260 20,089.26
1720 700-70060 F/A Adjust Utilities 100,000.000 99,487.840
FA 0.000 0.00
1.00000 99,487.840 99,487.84
1725 700-70072 F/A Obtain Power from Xcel Energy 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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1730  700-70082 F/A Furnish & Install Electrical Service 38,747.250 38,747.250
FA 0.000 0.00
1.00000 38,747.250 38,747.25
1735 700-70190 F/A Electric Service 135,374.040 135,374.040
FA 0.000 0.00
1.00000 135,374.040 135,374.04
1740 700-70230 F/A Communication Lines Zayo/Level 3 60,000.000 57,552.060
FA 0.000 0.00
1.00000 57,552.060 57,552.06
1745 700-70270 F/A Water Lines 20,000.000 0.000
FA 15,900.000 15,900.00
1.00000 15,900.000 15,900.00
1750 700-70310 F/A Landscaping 100,000.000 6,279.300
FA 0.000 0.00
1.00000 6,279.300 6,279.30
1755 700-70380 F/A Erosion Control 30,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1760 700-70589 F/A Environmental Health & Safety Management 50,000.000 22,291.940
FA 0.000 0.00
1.00000 22,291.940 22,291.94
1765 700-70595 F/A DRB On-Demand Committee 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
2085 900-00010 Added Item (Hour)/ Additional Surveying 267.000 242.000
HOUR 25.000 2,500.00
100.00000 267.000 26,700.00
2090 900-00014 Added Item (Lump Sum)/ New Electrical Service t o 1.000 1.000
Businesses
LS 0.000 0.00
59,602.75000 1.000 59,602.75
2095 900-00014 Added Item (Lump Sum)/ Adding 2 Each 3" ITS Con duits 1.000 0.950
LS 0.000 0.00
123,819.66000 0.950 117,628.68
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2100 900-00014 Added Item (Lump Sum)/ Street Light Wiring 1.000 1.000
LS 0.000 0.00
6,296.40000 1.000 6,296.40
2105 900-00012 Added Item (Foot)/ 8' Temporary Fence (Special) (Glare 800.000 628.000
Screen)
LF 0.000 0.00
32.33000 628.000 20,303.24
2110 900-00004 Added Item (Cubic Yard)/ Muck Excavation (Compl etein 2,100.000 1,467.000
Place
) CcY 633.000 27,105.06
42.82000 2,100.000 89,922.00
2115 900-00007 Added Item (Each)/ Illuminated Street Signs 8.000 0.000
EACH 0.000 0.00
4,410.66000 0.000 0.00
2120 900-00012 Added Item (Foot)/ Hand Rail (Special) (Furnish Only) 246.000 246.000
LF 0.000 0.00
201.40000 246.000 49,544.40
2125  900-00006 Added Item (Dollar)/ Out of Spec. Lottman for H MA -6,102.510 -6,102.510
DOL 0.000 0.00
1.00000 -6,102.510 -6,102.51
2130 900-00006 Added Item (Dollar)/ Price Reduce Concrete out of spec. -1,122.360 -3,807.620
DOL 0.000 0.00
1.00000 -3,807.620 -3,807.62
2135 613-32650 Light Std Steel (65 Ft) Mid Mast Lighting 9.000 9.000
EACH 0.000 0.00
9,540.00000 9.000 85,860.00
2135 MATERIAL ALLOWANCE Light Standard 0.000
EACH 0.000 0.00
4,457.33330 0.000 0.00
2140 613-71000 Lumin HPS (1000 W) Mid Mast Lighting 21.000 21.000
EACH 0.000 0.00
1,643.00000 21.000 34,503.00
2140 MATERIAL ALLOWANCE Luminaire, Road 0.000
EACH 0.000 0.00
922.38100 0.000 0.00
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2145 900-00007 Added Item (Each)/ Mobilization 1.000 1.000
EACH 0.000 0.00
530.00000 1.000 530.00
2150 900-00007 Added Item (Each)/ Tubular Device (Anchor) (Bol t Down) 203.000 203.000
EACH 0.000 0.00
58.30000 203.000 11,834.90
2155  900-00007 Added Item (Each)/ Tubular Device (Post) (Flexi ble) 205.000 205.000
EACH 0.000 0.00
31.80000 205.000 6,519.00
2160 900-00007 Added Item (Each)/ Reset Tubular Device (Anchor and 0.000 0.000
Post
) EACH 0.000 0.00
42.40000 0.000 0.00
2165 203-00400 Rock Excav 2,078.000 2,040.000
CcY 38.000 4,028.00
106.00000 2,078.000 220,268.00
2170  900-00006 Added Item (Dollar)/ Gradation out on #4 and #8 sieves 0.000 -6,443.550
DOL 0.000 0.00
1.00000 -6,443.550 -6,443.55
CAT0200 CURRENT AMT $ 39,366,457.62 3,116,044.14  $ 29,149,115.24
CAT NO0300 BRIDGE
1770  202-00240 *Removal of Asphalt Mat (Planing) 6,199.000 6,199.000
SY 0.000 0.00
3.60000 6,199.000 22,316.40
1775 202-00400 *Removal of Bridge 1.000 1.000
EACH 0.000 0.00
522,385.43000 1.000 522,385.43
1780 206-00000 *Structure Excavation 1,172.000 1,172.000
CcY 0.000 0.00
21.41000 1,172.000 25,092.52
1785 206-00100 *Structure Backfill (Class 1) 2,795.000 2,795.000
CY 0.000 0.00
29.76000 2,795.000 83,179.20
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1790 206-00200 Structure Backfill (Class 2) 242.000 242.000
CcYy 0.000 0.00
16.06000 242.000 3,886.52
1795 206-00360 *Mechanical Reinforcement of Soil 2,795.000 2,795.000
CcYy 0.000 0.00
21.41000 2,795.000 59,840.95
1800 206-01781 *Shoring (Area 1) 1.000 1.000
LS 0.000 0.00
26,482.86000 1.000 26,482.86
1805 206-01782 *Shoring (Area 2) 1.000 1.000
LS 0.000 0.00
35,199.60000 1.000 35,199.60
1810 206-01783 *Shoring (Area 3) 1.000 1.000
LS 0.000 0.00
24,593.31000 1.000 24,593.31
1815 206-01784 *Shoring (Area 4) 1.000 1.000
LS 0.000 0.00
26,627.22000 1.000 26,627.22
1820 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 790.640 790.640
TON 0.000 0.00
116.60000 790.640 92,188.62
1825 403-33841 Hot Mix Asphalt (Grading S) (100) (PG 64-22) 1,070.950 1,070.950
TON 0.000 0.00
84.80000 1,070.950 90,816.56
1830 503-00030 *Drilled Caisson (30 Inch) 1,137.000 1,137.000
LF 0.000 0.00
176.80000 1,137.000 201,021.60
1835 503-00054 *Drilled Caisson (54 Inch) 224.000 224.000
LF 0.000 0.00
571.87000 224.000 128,098.88
1840 515-00120 *Waterproofing (Membrane) 6,199.000 6,199.000
SY 0.000 0.00
14.46000 6,199.000 89,637.54



CONTID: C19192 COLORADO DEPARTMENT OF TRANSPORTATION Page 40
PCN: 19192-BID ESTIMATE RUN 06/28/2017
PROJECT: STU0252-429 ESTIMATE NO: 0014 14:40:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 BRIDGE
1845 518-01004 Bridge Expansion Device (0-4 Inch) 459.000 459.000
LF 0.000 0.00
273.26000 459.000 125,426.34
1845 MATERIAL ALLOWANCE Expansion Device 0.000
LF 0.000 0.00
99.00000 0.000 0.00
1850 601-03040 Concrete Class D (Bridge) 1,885.000 1,885.000
CY 0.000 0.00
522.56000 1,885.000 985,025.60
1855  601-40400 *Structural Concrete Stain 1,408.000 869.000
SY 0.000 0.00
10.32000 869.000 8,968.08
1860 602-00000 *Reinforcing Steel 30,096.000 30,096.000
LB 0.000 0.00
0.88000 30,096.000 26,484.48
1865  602-00020 *Reinforcing Steel (Epoxy Coated) 442,333.000 442,333.000
LB 0.000 0.00
1.00000 442,333.000 442,333.00
1870 604-25000 *Vane Grate Inlet Special 3.000 2.000
EACH 0.000 0.00
7,709.45000 2.000 15,418.90
1875 606-00715 *Guardrail Type 7 (Style CA)(Concrete Glare Scr 263.000 263.000
LF 0.000 0.00
90.74000 263.000 23,864.62
1880 606-10705 *Bridge Rail Type 7 (Special) 527.000 527.000
LF 0.000 0.00
155.65000 527.000 82,027.55
1885 607-53137 *Fence Chain Link (Special) (36 Inch) 527.000 527.000
LF 0.000 0.00
48.74000 527.000 25,685.98
1890  609-21023 *Curb and Gutter Type 2 (Section II-B) (Special 60.000 0.000
LF 0.000 0.00
28.50000 0.000 0.00



CONTID: C19192 COLORADO DEPARTMENT OF TRANSPORTATION Page 41
PCN: 19192-BID ESTIMATE RUN 06/28/2017
PROJECT: STU0252-429 ESTIMATE NO: 0014 14:40:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 BRIDGE
1895 613-00408 *4 Inch Electrical Conduit (Bored) 330.000 0.000
LF 0.000 0.00
38.93000 0.000 0.00
1900 613-01200 2 Inch Electrical Conduit (Plastic) 1,088.000 413.000
LF 0.000 0.00
7.90000 413.000 3,262.70
1905 618-01994 *Prestressed Concrete Box (Depth 32" Through 48 ") 46,057.000 46,057.000
SF 0.000 0.00
49.33000 46,057.000 2,271,991.81
1905 MATERIAL ALLOWANCE Prestress Girder 0.000
SF 0.000 0.00
31.82000 0.000 0.00
1905 MATERIAL ALLOWANCE Prestress Girder 0.000
SF 0.000 0.00
36.39840 0.000 0.00
1910 618-05035 Prestressed Concrete Unit (Special) 3,935.000 3,935.000
CF 0.000 0.00
106.43000 3,935.000 418,802.05
1910 MATERIAL ALLOWANCE Conc, CL PS 0.000
CF 0.000 0.00
29.81000 0.000 0.00
CAT0300 CURRENT AMT $ 5,893,819.65 0.00 $ 5,860,658.32
CAT NO0301 WALLS
1915 202-00495 Removal of Portions of Present Structure 0.500 0.500
LS 0.000 0.00
115,336.28000 0.500 57,668.14
1920 206-00000 *Structure Excavation 14,373.000 13,093.000
cY 153.000 3,275.73
21.41000 13,246.000 283,596.86
1925 206-00100 *Structure Backfill (Class 1) 15,598.000 13,938.000
cY 236.000 7,023.36
29.76000 14,174.000 421,818.24



CONTID: C19192 COLORADO DEPARTMENT OF TRANSPORTATION Page 42
PCN: 19192-BID ESTIMATE RUN 06/28/2017
PROJECT: STU0252-429 ESTIMATE NO: 0014 14:40:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 WALLS
1930 206-00200 *Structure Backfill (Class 2) 2,229.000 1,248.000
CY 0.000 0.00
16.06000 1,248.000 20,042.88
1935  206-00360 *Mechanical Reinforcement of Soil 6,376.000 6,231.000
CcY 73.000 1,562.93
21.41000 6,304.000 134,968.64
1940 206-01785 Shoring (Area 5) 1.000 1.000
LS 0.000 0.00
4,240.00000 1.000 4,240.00
1945 206-01786 *Shoring (Area 6) 1.000 1.000
LS 0.000 0.00
2,072.65000 1.000 2,072.65
1950 420-00000 Geomembrane 3,684.000 3,492.000
5% 136.000 1,018.64
7.49000 3,628.000 27,173.72
1955 503-00024 *Drilled Caisson (24 Inch) 710.000 303.500
LF 216.000 34,121.52
157.97000 519.500 82,065.41
1960 503-00030 *Drilled Caisson (30 Inch) 6,019.000 6,003.000
LF 0.000 0.00
176.80000 6,003.000 1,061,330.40
1965 503-00036 *Drilled Caisson (36 Inch) 2,555.000 2,470.000
LF 25.000 5,105.25
204.21000 2,495.000 509,503.95
1965 MATERIAL ALLOWANCE Conc, CL BZ 0.000
LF 0.000 0.00
27.71037 0.000 0.00
1970  504-04420 *Precast Panel Facing 25,770.000 25,393.000
SF 92.000 4,336.88
47.14000 25,485.000 1,201,362.90
1975 504-04425 Architectural Precast Concrete Panel 29,242.000 24,424.000
SF 803.000 30,538.09
38.03000 25,227.000 959,382.81
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CATNO0301 WALLS
1975 MATERIAL ALLOWANCE MSE Panel Face Wall 0.000
SF 0.000 0.00
25.25000 0.000 0.00
1975 MATERIAL ALLOWANCE MSE Panel Face Wall 0.000
SF 0.000 0.00
25.25000 0.000 0.00
1975 MATERIAL ALLOWANCE MSE Panel Face Wall 0.000
SF 0.000 0.00
25.25000 0.000 0.00
1980 504-06335  *Ground Nail (35 Foot) 503.000 503.000
EACH 0.000 0.00
752.17000 503.000 378,341.51
1980 MATERIAL ALLOWANCE MSE Ground Nailed 0.000
EACH 0.000 0.00
115.45020 0.000 0.00
1985 514-00100  Hand Rail 2,218.000 1,434.000
LF 0.000 0.00
133.98000 1,434.000 192,127.32
1985 MATERIAL ALLOWANCE Railing Hardware 0.000
LF 0.000 0.00
88.20000 0.000 0.00
1985 MATERIAL ALLOWANCE Railing Hardware 0.000
LF 0.000 0.00
88.20000 0.000 0.00
1985 MATERIAL ALLOWANCE Pipe Bike Railing 0.000
LF 0.000 0.00
88.20000 0.000 0.00
1985 MATERIAL ALLOWANCE Pipe Bike Railing 0.000
LF 0.000 0.00
88.20000 0.000 0.00
1985 MATERIAL ALLOWANCE Pipe Bike Railing 0.000
LF 0.000 0.00
88.20000 0.000 0.00
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CAT NO0301 WALLS

1985 MATERIAL ALLOWANCE Railing Hardware 129.000
LF 0.000 0.00
88.20000 129.000 11,377.80

1990 515-00400 *Concrete Sealer 921.000 0.000
SY 0.000 0.00
12.30000 0.000 0.00

1995 601-01000 Concrete Class B 229.000 229.000
(24 0.000 0.00
243.10000 229.000 55,669.90

2000 601-03050 Concrete Class D (Wall) 2,225.000 1,749.000
CcY 0.000 0.00
748.77000 1,749.000 1,309,598.73

2000 MATERIAL ALLOWANCE Conc, CL D 0.000
CcY 0.000 0.00
368.75000 0.000 0.00

2000 MATERIAL ALLOWANCE Conc, CL D 0.000
(24 0.000 0.00
368.75000 0.000 0.00

2000 MATERIAL ALLOWANCE Conc, CL D 0.000
(24 0.000 0.00
368.75000 0.000 0.00

2000 MATERIAL ALLOWANCE Conc, CL D 0.000
CY 0.000 0.00
368.75000 0.000 0.00

2000 MATERIAL ALLOWANCE Conc, CL D 0.000
CY 0.000 0.00
368.75000 0.000 0.00

2000 MATERIAL ALLOWANCE Conc, CL D 0.000
(24 0.000 0.00
368.75000 0.000 0.00

2000 MATERIAL ALLOWANCE Conc, CL D 0.000
(24 0.000 0.00
368.75000 0.000 0.00
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CATNOO0301 WALLS
2000 MATERIAL ALLOWANCE Concrete, Curing 0.000
EACH 0.000 0.00
70,800.00000 0.000 0.00
2005 601-13001 *Structural Concrete Stain (Special) 1,916.000 1,789.000
Sy 65.000 2,588.95
39.83000 1,854.000 73,844.82
2010 601-40005 *Cut Stone Veneer 8,416.000 6,360.000
SF 0.000 0.00
39.92000 6,360.000 253,891.20
2015 601-40302 *Structural Concrete Coating (Anti-Graffiti) 51,053.000 0.000
SF 0.000 0.00
1.26000 0.000 0.00
2020  601-40400 *Structural Concrete Stain 11,935.000 7,199.000
SY 342.000 3,529.44
10.32000 7,541.000 77,823.12
2025 602-00000 *Reinforcing Steel 89,888.000 78,164.000
LB 0.000 0.00
0.88000 78,164.000 68,784.32
2025 MATERIAL ALLOWANCE Rebar 0.000
LB 0.000 0.00
0.43000 0.000 0.00
2025 MATERIAL ALLOWANCE Rebar 0.000
LB 0.000 0.00
0.43000 0.000 0.00
2030  602-00020 *Reinforcing Steel (Epoxy Coated) 149,511.000 115,642.000
LB 1,688.000 1,688.00
1.00000 117,330.000 117,330.00
2030 MATERIAL ALLOWANCE Epoxy Coating 0.000
LB 0.000 0.00
0.54050 0.000 0.00
2030 MATERIAL ALLOWANCE Epoxy Coating 0.000
LB 0.000 0.00
0.54050 0.000 0.00
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CAT NOO0301 WALLS
2035 605-83002 Geocomposite Drain with Pipe 643.000 643.000
SY 0.000 0.00
75.77000 643.000 48,720.11
2040 606-10700 *Bridge Rail Type 7 1,274.000 603.000
LF 0.000 0.00
141.62000 603.000 85,396.86
2045 606-10705 *Bridge Rail Type 7 (Special) 141.000 141.000
LF 0.000 0.00
155.65000 141.000 21,946.65
2050 607-53137 *Fence Chain Link (Special) (36 Inch) 875.000 474.000
LF 0.000 0.00
48.74000 474.000 23,102.76
2055  609-24002 *Gutter Type 2 (2 Foot) 646.000 516.000
LF 0.000 0.00
21.62000 516.000 11,155.92
2060 613-01200 2 Inch Electrical Conduit (Plastic) 424.000 424.000
LF 0.000 0.00
7.90000 424.000 3,349.60
2065 641-11000 *Shotcrete (Class A) 1,226.000 1,226.000
CcYy 0.000 0.00
125.28000 1,226.000 153,593.28
CAT0301 CURRENT AMT $  8,762,307.33 94,788.79 $ 7,651,280.51
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
2070  620-00005 Field Office (Special) 1.000 1.000
EACH 0.000 0.00
273,971.32000 1.000 273,971.32
2075 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
59,332.97000 1.000 59,332.97
2080 620-00020 Sanitary Facility 3.000 3.000
EACH 0.000 0.00
7,462.40000 3.000 22,387.20
CAT 0400 CURRENT AMT $ 355,691.49 $ 0.00 $ 355,691.49

PROJECT TOTAL CURRENT AMT $ 54,378,276.09

$ 3,210,832.93

$43,016,745.56



